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SOUTHDIV

COMNAVFACENGCOMMajor Claimant:

1,285 AcresSize:

$20,591,000Funding to Date:

$19,203,000Estimated Funding to Complete:

Closed; NAVFAC is caretaker until transfer. Previously provided facilities, services, training, and support
operations of aviation activities of Naval and Marine Corps Air Reserve Commands; administers the Naval Air
Reserve program and trained assigned units for mobilization

Base Mission:

POLs, solvents, PCBs, POL sludgeContaminants:

38CERCLA:
0RCRA Corrective Action:
3RCRA UST:

41Total Sites:

Number of Sites:

5High:

10Medium:

2Low:

1Not Evaluated:

23Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

BRAC III

23Sites Response Complete:

EXECUTIVE SUMMARY

GLENVIEW NAVAL AIR STATION
GLENVIEW, ILLINOIS

Glenview Naval Air Station (NAS) (1121 acres) is located in the center of the
Village (Town) of Glenview, Illinois and about 20 miles north of Chicago.
Lake Michigan is approximately 6 miles east of the station. NAS Glenview
was established in 1937 due to the limited facilities of the Great Lakes airfield
to provide accommodations for service type aircraft. At the outbreak of
World War II, it was used for flight training, and in 1946 it reverted to a
Reserve Command training facility. Typical past operations on the station in
support of flight training which resulted in contaminated sites are operations
such as aircraft and vehicle maintenance, fueling, and washing; fire fighting
training; support shops such as machining, metal working, painting,
carpentry, and plumbing; storage of supplies and materials such as fuels,
pesticides, transformers, and chemicals; sludge disposal; and disposal in
landfills. Of the sites identified, those that present the greatest risk are the fire
fighter training areas and areas of past surface disposal. The Libertyville
Training Site (164 acres) is located at the Village of Vernon Hills, Illinois
which is approximately 13 miles northwest of NAS Glenview. The
Libertyville site was a former flight training airfield and later was used as a
NIKE missile air defense location. The majority of the future cleanup of the
NAS Glenview and Libertyville training site will be conducted under
CERCLA.

Glenview is surrounded by densely populated residential areas and light
industrial areas. The local community is most concerned about fast track
cleanup so that the infrastructure necessary to support a changed land use
and a new economic development plan can be constructed as soon as
practical.

In 1993, the Base Realignment and Closure (BRAC) commission recom-
mended NAS Glenview and the Libertyville Training Site for closure.
Operational closure occurred in September 1995. For NAS Glenview, the
final property transfer date has been set for 1999 when environmental
cleanup is expected to be completed. Libertyville will follow in 2001. A
BRAC Cleanup Team (BCT) was formed in 1993 for NAS Glenview and the

Libertyville Training Site (LTS). A Local Reuse Authority (LRA) was
established for each property and each has published a reuse plan that
specifies a mixture of industrial, commercial, recreational, and residential
uses. Since NAS Glenview has already closed, and the Reuse Plan does not
include an airfield scenario, a completely new utility and transportation
infrastructure must be constructed. The Libertyville site has the same
situation. Close coordination between the two LRAs (Villages of Glenview
and Vernon Hills) and the BCT allows priority areas to be identified and
addressed in cleanup plans. As a result, key areas can be turned over to the
respective LRA as expeditiously as possible.

There are a total of 43 sites at the bases. 33 CERCLA sites and two UST sites
are at Glenview. seven CERCLA sites and one UST site are at Libertyville.
Three of the CERCLA sites (Sites 4, 19, and 20) at Glenview are proceeding
under the Environmental Restoration Navy Account, with the rest proceed-
ing under BRAC. These three sites will be transferred to NTC Great Lakes
which is taking receivership of some housing areas. Non-Time Critical
Removal Actions at Glenview are in the planning phase for a ditch in Site
00010 (High Semi-Volatile Organics), the indoor firing range Site 00019
(Lead), the Golf Course Maintenance Shack Site 00028 (Pesticides), the pool
dump site 00031 (buried waste), and former Fire Fighting Training Areas,
Sites 00001 and 00025 (SVOCs).

In FY96 and FY 97, all petroleum product underground storage tanks at
NAS Glenview were removed. Final closure documentation reports are in
various stages of completion. Three tanks have No Further Action Determi-
nation letters from the Illinois EPA. A Finding Of Suitability to Transfer
(FOST) has been signed for the Golf Course and the Airfield Parcels. In
partnership with the Local Reuse Authority (LRA), the Navy avoided
approximately $500,000 in demolition and disposal costs by suggesting the
LRA conduct their concrete recycling pilot project in an area where the Navy
would have to remove concrete apron area for soil remediation. Once the
concrete was removed, contaminated soils under the airfield pavement were
then removed. The resulting excavation was then backfilled with free clean
soil excavated from an area of the base designated for the construction of a
lake as part of the future reuse plan. This resulted in a win-win situation for
the community, who had less soil to dispose of, as well as the Navy, and
netted another $780,000 in cost avoidance.

Current Status Of Sites

5%

39%

56%

Studies Underway

Cleanups Underway

Response Complete

16

2

23

TOTALS 62
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RELEVANT ISSUES
GLENVIEW NAS

ENVIRONMENTAL RISK

HYDROGEOLOGY - Glenview NAS is located in the Chicago
Lake Plain, a low, flat surface sloping gently towards Lake
Michigan. Surface drainage on the station is primarily toward a

tile drainage system installed under the runway area, which diverts the water
toward an oil/water separator retention basin. Water then exits the base via
overland ditches and proceeds to the North Branch of the Chicago River.
Surface migration of contaminants is a pathway of concern, since the river
terminates in Lake Michigan, which is a drinking water supply. The geologic
setting of the NAS Glenview region of northeast Illinois is typically
characterized by a dolomite limestone bedrock, overlain by 100-120 feet of
glacial till sediments. The till consists primarily of clay and silty clay
interspersed with water saturated sand and gravel lenses which include
occasional gravel pebbles and broken shale.

Groundwater in the area is found in four aquifers, one in the glacial material
and the lower three in the bedrock formations. Groundwater in the glacial till
is found in the saturated sand and clay lenses. Beneath NAS Glenview, these
lenses are not continuous and are not a significant production source of
potable water. Over 300 groundwater wells are located within three miles of
the station and are used for drinking water, industrial, and agricultural
purposes. These wells are developed into the various bedrock aquifers and no
contaminants are known to have been detected in the wells to date. Based on
environmental investigations, extensive groundwater remediation is not
expected to be a part of the cleanup process at NAS Glenview.

One man-made pathway for groundwater contamination, an improperly
abandoned well, was discovered on base. After significant investigation in the
area of this well, the site was approved as requiring "No Further Action" by the
BCT. There may be other undiscovered wells on base, from its past history as a
farming and residential area, but none have been located or thought to be
located at areas of past releases or disposal actions.

The geology of the Libertyville Training Site is characterized by a limestone
bedrock, overlain by 110-130 feet of glacial till sediments, which consists
primarily of clay and silty clay interspersed with water saturated sand and gravel
lenses, which include occasional gravel pebbles and broken shale. In the LTS
area, these lenses are not significant water production areas. The environmental
investigations at the LTS have included the placement of 14 groundwater
monitoring and sampling wells to a maximum depth of 55 feet. These wells did
not encounter continuous and significant water bearing zones. Groundwater
flow in the till and outwash is primarily to the southeast. Past groundwater
water well monitoring has indicated minor contamination in the area of the
wells. The contaminants identified in soils and groundwater include low levels
of petroleum related contaminants (poly-nuclear aromatics, lead, chromium
and arsenic). There are approximately 70 private wells within a one mile radius
of the site. The wells are used for drinking water and agricultural purposes. The
nearest private well is 700 feet from the site boundary.

NATURAL RESOURCES - Glenview is surrounded by densely
populated residential areas to the southeast, south and southwest.
To the west, northwest, and northeast are small industrial areas.

Due to the highly developed nature of the area around the station and on the
station, the only wildlife are those species that have adapted well to urban
areas. Native species such as fox, coyote, muskrat, skunk, raccoon, weasel,
opossum, woodchuck, various squirrels and rabbits, as well as birds, may still
be present in the general area. The surface ditches and stormwater manage-
ment ponds flowing off base provide habitat for migrating birds and
waterfowl. Most of the vegetative cover consists of planted grasses, shrubs,
and trees not native to the area. Since airfield operations have ceased,
portions of the runway area have been discovered to contain high quality
prairie remnants that are of great interest to the community. No Federal listed
rare, threatened, or endangered species are known to inhabit the area. There
are two State listed endangered plants (sedges) located on base property.
Densely populated areas surround Libertyville on all sides except the north,
which is an industrial park. The vacant 164-acre site has attracted the same
species as those found at NAS Glenview, as well as deer.

RISK - A Baseline Risk Assessment following EPA guidelines will
be conducted for NAS Glenview Sites 00003 (North Burn Area
Landfill) and Sites 00001 and 00025 (Fire Fighter Training

Areas). Risk assessments will be performed on sites that require investigations
beyond site screening. An Ecological Risk Assessment was performed during
sites screening for sites on the airfield. The findings indicate that risk to
ecological habitat on base derives from surface water runoff areas. Those areas
investigated during site screening have resulted in a finding of No Further
Action due to a lack of ecological receptors. An inventory of biological
resources compiled for the Environmental Impact Statement found no federal
endangered or threatened species, nor habitat to support them. State of
Illinois threatened prairie plants have been documented in the area of the
airfield and a state threatened bird, a sandpiper has been observed; however,
available habitat has been termed inadequate to support this species.

Under the DOD Relative Risk system, seven sites were ranked as high relative
risk. five high ranked sites are at Glenview and two are at LTS.

RESTORATION PROJECTS - A portion of the base in the
airfield area contains plants that are native to a prairie environ-
ment. The Reuse Plan calls for a park in that area in order to

preserve this prairie remnant.

REGULATORY ISSUES

NATIONAL PRIORITIES LIST - Glenview NAS did not
qualify for the NPL and Libertyville Training Site has not been
ranked.

LEGAL AGREEMENTS - There are no legal agreements at
either site.

PARTNERING - Formal facilitated partnering with Region V
and Illinois began in the fall of 1996.

COMMUNITY INVOLVEMENT

RESTORATION ADVISORY BOARD - A Technical Review
Committee for Glenview was formed to address the Site
investigation that began in 1989. However, the TRC was not

active at the time of BRAC closure legislation. A newly formed Restoration
Advisory Board (RAB) was created around the core of the former TRC
members. The RAB (24 members) was formed in May 1994 and initially met
every month, though now it meets quarterly. The RAB has received training/
presentations on risk assessment, environmental baseline surveys, under-
ground storage tank program, and CERCLA requirements. The RAB has
reviewed several documents including the BRAC Cleanup Plan (BCP),
Environmental Baseline Survey (EBS), UST efforts, FOSLs, FOSTs, and Site
Investigations. The RAB has provided community input on sampling results.
In FY96, the RAB approved the community relations plan as well as provided
comments and preferences on natural/historical preservation ideas, historical
data, and sampling and analysis plans/data.

There was no TRC established for Libertyville. A RAB was started in May
1994 and meets quarterly. The Libertyville RAB has eight community
members and has selected a community co-chairperson. The Libertyville RAB
has had training/presentations on CERCLA and background sampling
methods. The Libertyville RAB has reviewed documents including the BCP,
EBS, background soil and groundwater sampling plan, and the UST Removal
Workplan. In FY95, the Libertyville RAB conducted a community survey.
The survey questioned residents about knowledge of environmental issues at
the site, their personal concerns about Libertyville, and their preferred
methods for feedback. The survey indicated that there was a high level of
trust for the Navy's environmental restoration incentives. It also indicated
fact sheets, local media, and public meetings were the preferred information
communication tools, and that the top concern was the schedule for final
cleanup and reuse.
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RELEVANT ISSUES
GLENVIEW NAS

HISTORICAL PROGRESS

COMMUNITY RELATIONS PLAN - A Community Relations
Plan (CRP) was prepared for Glenview in July 1995. For
Libertyville the Community Relations Plan was prepared in July

1993 and will be updated in 1998.

INFORMATION REPOSITORY - A publicly available
Information Repository was established in 1994 at Glenview and
Northbrook public libraries. Northbrook library has since been

discontinued due to lack of use. Libertyville Information Repositories are
located at the community hall and local libraries.

BASE REALIGNMENT AND CLOSURE

BRAC - The Base Realignment and Closure (BRAC) committee
recommended NAS Glenview and the Libertyville Training Site
for closure in 1993, during the BRAC III round. The mission

cease date was March 1995 and operational closure occurred in September
1995. The final property transfer date has been determined to be the end of
FY 1999 for Glenview and FY 2001 for Libertyville.

BRAC CLEANUP TEAM - A BRAC Cleanup Team (BCT.) was
formed in October 1993 and membership includes the Navy,
Illinois Environmental Protection Agency, and EPA Region V. The

BCT is for both the Glenview property and the Libertyville property. The
BCT is supported by the Caretaker Site Office Staff, EFA Midwest
(Libertyville) and SOUTHNAVFACENGCOM personnel. The BCT works
closely with the Local Reuse Authorities to ensure that the cleanup strategies
are compatible with the reuse plans.

DOCUMENTS - A BRAC Cleanup Plan was completed in
February 1994. The Environmental Baseline Survey was
conducted in October 1993 and the final report published May

1994. The present environmental condition of property that is being
transferred to non-federal ownership is shown below:
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41
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43
acres

206
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LEASE/TRANSFER - One hundred and twenty acres have been
leased on the Glenview property, 109 of which (golf course) is
suitable for transfer. A deed for 546 acres of airfield area was

transferred to the Village of Glenview in September 1997. The golf course is
scheduled to transfer in late 1997.

REUSE - A Reuse committee for Glenview was formed in August
1993 and has 25 members. A reuse plan for Glenview has been
published in June 1995 which identifies a mixture of uses such as

industrial and residential. A reuse committee for Libertyville was formed in
1994. A reuse plan for Libertyville was published in April 1995 in which the
Federal Aviation Administration (FAA) requested a large portion of the
property for use as a radio navigation range. The competing parties interested
in the property, the FAA and the Village of Vernon Hills, are still negotiating
use.

FAST TRACK INITIATIVES - The BCT developed risk-based
contaminant screening criteria to accelerate future risk decision
making. The BCT developed a comprehensive Quality Assurance

Project Plan that accelerated investigations by providing pre-approved
sampling method and procedures as well as analytical methods. This resulted
in considerably less detailed workplans for subsequent work and thus
compressed review times. This allowed the majority of site screening to be
completed in two years.

It was known that none of the Underground Storage Tanks (USTs) would be
reused after base closure. Also, some tanks were known to have leaked. Rather
than pull tanks and come back later for soil cleanup if there were signs of
releases, the Navy used a Cost Contract to pull tanks and begin removal of
impacted soil in one mobilization. Once the contractor's workplan was
approved, work could start in the field and continue until the last confirma-
tion soil sample was tested and shown to meet cleanup objectives.

Early on in the environmental study and cleanup process, the BRAC Cleanup
Team initiated meetings with the Local Reuse Authority (LRA). This
communication allowed the BCT to coordinate its work with the new
infrastructure development plans of the LRA, thus allowing the most urgent
areas to be cleared for transfer before other areas of the base property. This
communication also resulted in mutual cooperation to save the Navy and
LRA money. The LRA infrastructure development plans created some excess
amounts of soil that they would have to transport or try to sell. The Navy
would need a large amount of soil to backfill some massive UST excavations.
The LRA allowed the Navy to obtain some of its backfill soil from areas of
the base that the LRA would later have to excavate. The BCT tested and
cleared the borrow-site before allowing the Navy to use it. Using free soil
backfill from on-site sources saved $780,000 versus using off-site sources.
Also, by allowing the Village of Glenview to demonstrate a concrete recycling
project on an area where the concrete needed to be removed in order to get
access to a leaking fuel line, the Navy saved an additional $500,000. The
BCT established screening methods to allow the concrete to be removed from
areas of suspected petroleum product releases before the pilot project was
begun in the field.

FY88

Sites 1-6 (Glenview) - An Initial Assessment Study (IAS), equivalent to a
Preliminary Assessment (PA) was completed which identified six potentially
contaminated sites on Glenview NAS. All six sites were recommended for
further investigation in a Site Inspection (SI).

FY89

Sites 1-9 (Glenview) - A Site Investigation performed in 1989 increased the
number of identified sites to 9.
Sites 1-7 (Libertyville) - An Environmental Evaluation was completed in
April which recommended further study for all seven sites.

FY90

Sites 1-9 (Glenview) - The Site Inspection (SI) work plan was finalized in April.

FY92

Sites 1-9 (Glenview) - A Site Inspection (SI) was completed which
recommended Sites 1, and 3 should proceed to a Remedial Investigation (RI)
phase. An extended SI should be conducted for Site 5 and 9, Sites 6 and 7
should be further investigated under the UST program, Sites 2, 4, and 8
require no further investigation, and surface water and sediment areas
warrant further investigation.
USTs 1 and 2 (Glenview) - An Initial Site Characterization study was
completed. Evidence of product leak was found around several tanks at both
sites. A work plan for Contaminant Assessment Reports (CAR) was prepared.
Sites 1-7 (Libertyville) - A Removal Plan was completed in July for the
removal of asbestos and lead contaminated material from five of the seven
areas. A Remedial Investigation (RI) work plan was under development for
the seven sites covering both soil and groundwater contamination.
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HISTORICAL PROGRESS
GLENVIEW NAS

FY93

(Libertyville)
Environmental Baseline Survey for Glenview and Libertyville began.
One leaking tank was removed and remediated

FY94

Sites 1-5 (Libertyville) - Removal actions were completed at five Libertyville
sites to remove asbestos containing material.
Sites 1-30 (Glenview) - Initiated sampling and screen of potential areas of
concern to determine the extent of contamination.

FY95

Glenview
Continued investigation of Gray Sites. Background Soil and Groundwater
investigation completed.

Sites 1, 3, 25 and 26 - Initiated RI/FS
Sites 11-18, 21-27, 30 - Initiated PA/SI
Site 8 - Completed PA/SI and site is RC.
UST 1- Tank removal project and soil cleanup for all tanks at Glenview was
begun.
UST 3 (Libertyville) - Initiated the Site Assessment (SA)

FY96

Glenview
Sites 28, 29 and 31 - Initiated PA/SI to characterize contamination; with
completion planned for 1997.
Completed Gray Site Sampling. Significant portions of the airfield have been
reclassified as suitable for transfer.
UST 1 - Continued removal of all tanks at NAS Glenview. Contaminated
soil was removed as well, wherever it was found.

PROGRESS DURING FISCAL YEAR 1997

PLANS FOR FISCAL YEARS 1998 AND 1999

FY98

Glenview
Further site screening will be completed to identify which areas are available
for transfer and which need further action. Removals are planned for sites
warranting further action to expedite the process of site restoration. The RI
sites will be considered for removals where action is required to expedite their
transfer.
Sites 10, 12, 22, 30, and 125 -Complete SI.
Site 10 - Initiate RI.
Sites 1 and 3 - Complete RI.
Sites 5, 22, 23, 29, and 125 - Initiate IRA's.
Libertyville
Site UST 03 - Complete UST and contaminated soil removals.
Sites 1, 2, 3, 4, 5, 6, and 7 - Complete Expanded Site Investigations.
Sites 3, 4, 5, and 6 - Initiate RI.
Sites 1, 4, 6, and 7 - Initiate IRA's.

FY97

Glenview
Sites 4-6, 9, 11, 13, 14, 16-18, 20, 21, 24-29, 31, and 32 - Completed SI.
Sites 1, 2, 3, 25, 28, 29, and 30 - Initiated RI.
Sites 1, 3, 10, 15, 25, 28, and 31 - Initiated IRA's.

UST 01 - Removed all UST's and contaminated soil.
Libertyville
Sites 1,2,3,4,5,6, and 7 - Initiated Expanded Site Investigations.
Site UST 03 - Geotechnical survey to locate tank locations completed;
workplan completed.

FY99

Glenview
Sites 7 and 15 - Complete SI.
Sites 25, 28, 29, 30, ad 31 - Complete RI.
Sites 1, 3, 15, 22, 25, 28, 29, 30, 31, and 125 - Complete IRA's.
Libertyville
Sites 1 and 5 - Complete RI.
Sites 3 and 6 - Initiate IRA's.
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GLENVIEW NAS
 PROGRESS AND PLANS

 CERCLA
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SOUTHDIV

CNETMajor Claimant:

1,650 AcresSize:

$3,582,000Funding to Date:

$14,785,000Estimated Funding to Complete:

Provides basic training for enlisted personnel, and initial skill, advanced, and other specialized training for Navy and
Reserve officers and enlisted personnel

Base Mission:

Paint, pesticides, POLs, heavy metals, solvents, unexploded ordnance, dredge spoils, industrial liquid waste, PCBsContaminants:

15CERCLA:
0RCRA Corrective Action:
5RCRA UST:

20Total Sites:

Number of Sites:

2High:

5Medium:

1Low:

4Not Evaluated:

8Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

8Sites Response Complete:

GREAT LAKES NAVAL TRAINING CENTER
GREAT LAKES, ILLINOIS

 PROGRESS AND PLANS
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